


GREAT STREETS

MAKE GREAT CITIES



CITY OF MELBOURNE

GPO Box 1603
Melbourne VIC 3001
Telephone (03) 9658 9658
Facsimile (03) 9654 4854
DX210487

ABN 55 370 219 287

Streetscape improvement works

LITTLE COLLINS STREET, BETWEEN KING AND SPENCER STREETS

APPROXIMATE CONSTRUCTION TIMETABLE

Location	Timing	Day works (7am – 4pm) / Night works (7-10pm)	Nature of work
KING TO SPENCER STREETS (north side)	07/07/14 - 15/07/14	Day works	Excavation and installation of public lighting foundations
	16/07/14 - 11/08/14	Day works	Excavation and laying of bluestone kerb
	24/07/14 – 13/08/14	Day works	Excavation and concrete base of footpath
	30/07/14 – 20/08/14	Day works	Lay bluestone paving of footpath
KING TO SPENCER STREETS (south side)	14/08/14 - 25/08/14	Day works	Drainage works
	20/08/14 - 26/08/14	Day works	Excavation and laying of bluestone kerb
KING TO SPENCER STREETS (north side)	21/08/14 – 22/08/14	Day works	Reconstruction of crossovers
KING TO SPENCER STREETS (south side)	29/08/14 – 05/09/14	Day works	Excavation and concrete base of footpath
	03/09/14 – 11/09/14	Day works	Lay bluestone paving of footpath
	01/09/14 – 05/09/14	Day works	Excavation and installation of public lighting foundations
	06/09/14 – 14/09/14	Day Works	Installation of traffic signals
	12/09/14 – 17/09/14	Day Works	Construct porous roadway
KING TO SPENCER (roadway)	20/09/14 – 21/09/14	Day Works	Profile & resheet
KING TO SPENCER STREETS (south side)	22/09/14 – 26/09/14	Day Works	Porous paving around tree plots
<i>These dates are approximate only. Works may need to be rescheduled due to bad weather or other delays. Please check the timetable on this web page regularly for updates.</i>			

During the works, our contractor Citywide will communicate with property owners and occupiers about works in specific locations. Site Manager Steven Priselec may be contacted on Ph: 9267 5126.

For further information please email streetscapes@melbourne.vic.gov.au